COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2020

ESTI MATE SUMVARY 11: 03: 05
CONTI D C22600 ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 22600- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 127.0 DAYS TI ME ALLOW 145 WORK DAYS
US85: HAMPDEN TO FLORI DA- RESURF PERCENT TIME:  87.59 ORI G TIME ALLOW 145 WORK DAYS
PROJECT NO. NHPP 0852- 116
US85: HAMPDEN TO FLORI DA- RESURF
NAMVE OF ROAD:
PROJECT COUNTI ES: DENVER ARAPAHCE
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PER OD ENDI NG 10/ 31/ 2020 DATE TI ME STARTED 05/ 12/ 2020
4901 S. Wndernere St DATE LET 02/ 06/ 2020 DATE WORK BEGAN 05/ 12/ 2020
DATE AWARDED 03/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/06/2020 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 05/12/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 8,006, 613. 50 PARTI Cl PATI NG $ 6,368, 854.98 $ 1, 415, 794. 82
AWARD PROJECT AMI:  $ 7,686, 500.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 79. 54% TOTAL EARNI NGS 6, 368, 854. 98 1,415, 794.82
FUNDS AVAI LABLE: $ 1,637,758.52 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 368, 854. 98 1, 415, 794. 82
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 115, 297. 50 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 253, 557. 48 1, 415, 794. 82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 6, 253, 557. 48 1, 415, 794. 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 415, 794. 82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00170

0010

202- 00200

0015

202- 00203

0020

202- 00206

0025

202- 00210

0030

202- 00250

0035

202- 00254

0040

202- 00256

0045

202- 00810

0050

202- 00821

0055 202-01180

C22600
22600- BI D
NHPP 0852- 116

*Grinding And

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

Renoval

Curb and

Concrete

Concrete

Pavenent

Pavenent

Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Texturing Concrete Pavenent

Si dewal k

Qutter

Curb Ranp

Pavenent

Mar ki ng

Marking (12 Inch)

Mar ki ng (15 I nch)

Ground Sign

Si gn Panel

of Median Barrier

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
78, 523. 000
5%
5. 00000
30. 000
sy
30. 00000
63. 900
LF
10. 00000
78. 000
sy
16. 00000
8, 737. 000
5%
55. 00000
20, 000. 000
SF
2. 00000
2, 000. 000
SF
2. 00000
1, 000. 000
SF
2. 00000
4.000
EACH
200. 00000
8. 000
EACH
120. 00000
112. 000
LF

90. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

30, 589
47,934
78,523

000
000
000

30. 000
0. 000
30. 000

31. 900
0. 000
31.900

78. 000
0. 000
78. 000

7,979. 550
. 450

8, 736. 000

0. 000
1, 844.
1, 844.

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 11/ 09/ 2020

239, 670

41,604

3,688

00

.00

.00

.00

75

00

.00

.00

.00

.00

.00

11:03: 05

AMOUNT

392, 615

900.

319.

1, 248.

480, 480

3,688

00

00

00

00

00

00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0092

0095

0100

0105

202- 04005

202- 04010

206- 00066

208- 00002

208- 00035

208- 00046

208- 00053

208- 00053

208- 00054

208- 00056

208- 00070

C22600
22600-BID
NHPP 0852-116

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

| TEM

DESCRI PTI ON

ROADWAY

*Cl ean Val ve Box

*Cl ean Inlet

Structure Backfill

(Fl owabl e Fly Ash)

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain Inlet

Storm Drain Inlet

I NLET

Storm Drain Inlet

Storm Drain Inlet

Protection (Type |I) (84 Inch)

Protect (Ty 1)(84 In) ERTEC CURB

Protection (Type I1)

Protection (Type I11)

Vehi cl e Tracki ng Pad

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
900. 00000
79. 000
EACH
800. 00000
88. 000
cy
300. 00000
25. 000
LF
5. 00000
0. 000
LF
12. 00000
1. 000
EACH
5, 000. 00000
3. 000
EACH
200. 00000
69. 000
EACH
200. 00000
4. 000
EACH
300. 00000
8. 000
EACH
300. 00000
1. 000
EACH

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

87.630
0. 000
87.630

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

4.000
0. 000
4.000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 09/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:03: 05

AMOUNT

56, 000

26, 289

5, 000

11, 200

1, 200

2,400

.00

00

00

.00

.00

00

.00

00

00

00

.00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22600-BI D ESTI MATE RUN 11/ 09/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0006 11: 03: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00103 Renoval and Disposal of Sediment (Labor) 60. 000 31. 000
HOUR 15. 000 900. 00
60. 00000 46. 000 2,760.00
0115 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 12. 500 3. 500
HOUR 9. 000 900. 00
100. 00000 12. 500 1, 250. 00
0120 208-00106  *Sweepi ng (Sedi ment Renoval) 30. 000 6. 750
HOUR 16. 750 4,187.50
250. 00000 23.500 5, 875. 00
0125 208-00107 Renoval of Trash 30. 000 2.000
HOUR 0. 000 0. 00
60. 00000 2.000 120. 00
0130 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0135 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0140 210-04010  Adjust Manhole 8. 000 6. 000
EACH 0. 000 0. 00
600. 00000 6. 000 3, 600. 00
0145 210- 04050 Adj ust Val ve Box 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0150 240-00000 *W/dlife Biologist 175. 000 174. 500
HOUR 0. 000 0. 00
100. 00000 174.500 17, 450. 00
0155 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0160 304-05000 Aggregat e Base Course (C ass 5) 11. 250 11. 250
TON 0. 000 0. 00

70. 00000 11. 250 787.50



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22600-BI D ESTI MATE RUN 11/ 09/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0006 11: 03: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 25. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0170 412-00190 *Concrete Pavenent (Patching) 8, 737. 000 7,979.550
SY 756. 450 189, 112. 50
250. 00000 8, 736. 000 2,184, 000. 00
0175 412-11000 *Concrete Pavenent Dowel Bar Retrofit 3, 114. 000 3, 114. 000
EACH 0. 000 0. 00
150. 00000 3, 114. 000 467, 100. 00
0180 412-15000 *Routing and Sealing Concrete Pavenment Cracks 550. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0185 412-16000 *Cl eaning and Sealing Concrete Pavenent Joints 117, 066. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0190 606-00910 Cuardrail Type 9 (Style CA) 24. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0195 607-11525 Fence (Plastic) 304. 000 110. 000
LF 194. 000 1, 358. 00
7.00000 304. 000 2,128.00
0200 608-00000 *Concrete Sidewal k 33. 800 33. 800
SY 0. 000 0. 00
150. 00000 33. 800 5, 070. 00
0205 608-00010 *Concrete Curb Ranmp 83. 300 83. 300
Sy 0. 000 0. 00
250. 00000 83. 300 20, 825. 00
0210 609-21020 *Curb and CGutter Type 2 (Section II-B) 30. 900 30. 900
LF 0. 000 0. 00
70. 00000 30. 900 2,163. 00
0215 614-00011 *Sign Panel (Class |) 24.000 0. 000
SF 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22600-BI D ESTI MATE RUN 11/ 09/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0006 11: 03: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 614-00012 *Sign Panel (Cass I1) 144. 000 0. 000
SF 0. 000 0.00
26. 00000 0. 000 0. 00
0225 614-00013 *Sign Panel (Class I11) 60. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0.00
0230 614-00200 *Steel Sign Post (U 2) 6. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 0. 000
Sli pbase
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0240 614-72860 *Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0245 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0250 614-85001 *| npact Attenuator 2.000 0. 000
EACH 0. 000 0.00
50, 000. 00000 0. 000 0. 00
0255 625-00000 *Construction Surveying 1. 000 0. 820
LS 0. 180 13, 500. 00
75, 000. 00000 1. 000 75, 000. 00
0260 626-00000  *Mbbilization 1. 000 0.898
LS 0. 000 0.00
770, 000. 00000 0.898 691, 460. 00
0265 626-01113  *Public Information Managenent (Tier I11) 232. 000 172.000
DAY 36. 000 4, 500. 00
125. 00000 208. 000 26, 000. 00
0270 627-00008 *Modi fi ed Epoxy Pavenent Marking 754.000 0. 000
GAL 474.250 47, 425. 00

100. 00000 474. 250 47, 425. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22600-BID ESTI MATE RUN 11/ 09/ 2020
PRQIECT NHPP 0852-116 ESTI MATE NO 0006 11: 03: 05
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0275 627-00013  *Pavenent Marking Paint (H gh Build) 2,111. 000 0. 000
GAL 108. 000 5, 400. 00
50. 00000 108. 000 5, 400. 00
0280 627-00025 *4 Inch Pavement Marking Tape (Renopvabl e) 9, 600. 000 0. 000
LF 2,752.000 16, 512. 00
6. 00000 2,752.000 16,512. 00
0285 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 209. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0290 627-02010 *Preforned Plastic Pavement Marking (Type 11) (Inlaid) 9, 846. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0295 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) 1, 069. 000 0. 000
(Type 111) SF 0. 000 0.00
20. 00000 0. 000 0. 00
0300 627-30332 *Preformed Pl astic Pavement Marking (Xwal k- Stop Line) 4,962. 000 0. 000
Type
(Typ SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0305 630- 00000 *Fl aggi ng 2, 000. 000 31. 000
HOUR 33. 000 1, 155. 00
35. 00000 64. 000 2,240. 00
0310 630- 00003 *Uni formed Traffic Control 1, 200. 000 749. 000
HOUR 276. 000 41, 400. 00
150. 00000 1, 025. 000 153, 750. 00
0315 630- 00004 *Traffic Control Vehicle 2.000 1.000
EACH 0. 800 3, 360. 00
4,200. 00000 1.800 7,560. 00
0320 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0325 630-00012 *Traffic Control Management 155. 000 90. 000
DAY 29. 000 31, 900. 00
1, 100. 00000 119. 000 130, 900. 00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22600-BI D ESTI MATE RUN 11/ 09/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0006 11: 03: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 630-80001  *Flashing Beacon (Portable) 16. 000 4. 000
EACH 3. 200 5, 760. 00
1, 800. 00000 7.200 12, 960. 00
0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 4.000
EACH 3.200 800. 00
250. 00000 7.200 1, 800. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 58. 000 13. 500
EACH 10. 800 756. 00
70. 00000 24.300 1, 701. 00
0345 630-80342 *Construction Traffic Sign (Panel Size B) 91. 000 44.500
EACH 37.400 9, 350. 00
250. 00000 81. 900 20, 475. 00
0350 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 4.000
EACH 3. 200 800. 00
250. 00000 7.200 1, 800. 00
0355 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 9, 600. 00
6, 000. 00000 3. 600 21, 600. 00
0360 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
yPe) EACH 2. 400 4,800. 00
2, 000. 00000 5.400 10, 800. 00
0365 630-80360  *Drum Channel i zi ng Device 100. 000 14.000
EACH 11. 200 560. 00
50. 00000 25. 200 1, 260. 00
0370 630-80380 *Traffic Cone 550. 000 275. 000
EACH 220. 000 3, 740. 00
17. 00000 495. 000 8, 415. 00
0375 630-80392 *St ackabl e Tubul ar Mar ker 25. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0380 630-80393  *Stackable Vertical Panels 100. 000 39. 000
EACH 31. 200 1, 404. 00

45. 00000 70. 200 3,159. 00



CONTI D

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

C22600
22600-BID
NHPP 0852-116

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 9
ESTI MATE RUN 11/ 09/ 2020
11: 03: 05

AMOUNT

CAT NO0200

0385 630-85011

0390

630- 85041

0395

632- 00000

0397

900- 00014

0400

700- 70010

0405

700- 70016

0410

700- 70023

0415

700- 70042

0420

700-70111

0425 700-70380

ROADWAY

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

Added Item (Lunmp Sum)/ ADDI TI ONAL RAI LROAD | NSURANCE

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Railroad Fl aggi ng

Project First Program

F/ A Erosion Control

4.000

220. 00000

193. 000
DAY
600. 00000

1.000
LS
100, 000. 00000

1. 000

LS
2, 000. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000
1, 000. 000

F A
1. 00000
3, 500. 000

F A
1. 00000

CAT 0200

15, 747
15,747

CURRENT AMI $ 6, 438,527.50$

. 000
. 000

. 000
. 000 0.00
. 000 0.00

. 000

26, 400. 00
115, 800. 00

. 680
. 160
. 840

16, 000. 00
84, 000. 00

. 000
. 000 0. 00
. 000

2,000. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000

380
380

15, 747. 38
15,747. 38

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

742,290.13$ 5,152, 231. 88



CONTI D

CAT NO0300

0430

0435

0440

0445

0450

0455

0460

0465

0470

0475

0480

201- 00005

202- 00246

202- 00453

202- 00460

202- 00504

202- 01175

202- 04010

210- 00530

403- 34871

408- 01100

509- 08100

C22600

NHPP 0852-116

22600-BID

| TEM
DESCRI PTI ON

structure

Renoval of Debris

*Rermoval of Asphalt Mat (Pl aning) (Special)

*Renpoval of Portions of Present Structure (Cl ass 2)

*Rermoval of Portions of Present Structure (C ass 3)

*Renpoval of Expansion Device

of Guardrail

Renoval

(Speci al )

*Clean | nlet

Rebuild Portions of Present Structure

* Hot

M x Asphalt (G ading SX) (100) (PG 76-28)

Joi nt Seal ant

Provi de Tenporary Support

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
25, 000. 00000
7, 887. 000
sy
15. 00000
50. 000
sy
350. 00000
10. 000
sy
1, 000. 00000
618. 000
LF
490. 00000
50. 000
LF
100. 00000
9. 000
EACH
800. 00000
38. 000
SF
420. 00000
1, 008. 000
TON
140. 00000
241. 000
LF
25. 00000
1. 000
LS

135, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

4,074. 000
3, 813. 000
7, 887. 000

1.855
11. 227
13.082

4.735
0. 000
4.735

132. 000
352. 000
484. 000

42.000
0. 000
42.000

9. 000
0. 000
9. 000

38. 000
0. 000
38. 000

545. 160
326. 800
871. 960

241. 000
0. 000
241.000

0.500
0.500
1. 000

Page 10

ESTI MATE RUN 11/ 09/ 2020

57,195

3,929

172, 480

45, 752

67, 500

.00

00

45

.00

00

.00

.00

.00

00

.00

00

11:03: 05

AMOUNT

25, 000

118, 305

4,578

4,735

237, 160

4,200

7,200

15, 960

122,074

6, 025

135, 000

00

00

70

00

00

00

00

00

40

00

00



CONTI D

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

C22600
22600-BID
NHPP 0852-116

| TEM
DESCRI PTI ON

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

006

Page 11
ESTI MATE RUN 11/ 09/ 2020
11: 03: 05

AMOUNT

CAT NO0300

0485

0490

0495

0500

0505

0510

0515

0520

0525

515-00120

518- 01004

518- 03100

601- 03057

601- 51005

602- 00020

606- 10405

607-53005

609- 40011

CAT NO0400

0530

620- 00002

structure

*\Wat er proof i ng (Menbrane)

*Bri dge Expansi on Device (0-4 Inch)

Rapi d Cure Silicone Joint Seal

*Concrete Cl ass DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

(Epoxy Coat ed)

Bri dge Rail

Type 4 (Special)

*Fence Chain Link (Special)

*Curb Type 4 (Section M

CE Bid item

Field Ofice (Cass 2)

CURRENT AMT $ 1,542,086.00$

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 815. 000
sy
20. 00000
618. 000
LF
400. 00000
1, 120. 000
LF
15. 00000
82. 000
cy
3, 000. 00000
100. 000
EACH
26. 00000
16, 198. 000
LB
2.00000
79. 000
LF
300. 00000
236. 000
LF
110. 00000
90. 000
LF
80. 00000
CAT 0300
1. 000
EACH

20, 000. 00000

3, 428.
2,741.
6, 169.

16.
37.
53.

14.
. 000 0.00
14.

3, 307.
8, 082.
11, 390.

12.
. 000
15.

68.
13.
81

1.
0
1.

. 000
. 000

000
000
000

54, 820. 00
123, 380. 00

. 000

140, 800. 00
193, 600. 00

. 000
. 000 0.00
. 000 0.00

119
641
760

112,923.00
161, 280. 00

000

000 364. 00

880
620
500

16, 165. 24
22,781.00

000
900. 00

000 4,500. 00

. 000
. 000 0. 00
. 000 0. 00

000
000 1, 040. 00
000 6, 480. 00

673,504.69% 1,192,623. 10

000
000 0. 00

000 20, 000. 00



CONTI D: C22600

PCN: 22600-BID

PRQIECT NHPP 0852-116

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CE Bid item

0535 620-00012 Field Laboratory (C ass 2)

0540 620- 00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 11/ 09/ 2020

ESTI MATE NO: 0006 11: 03: 05
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
3.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400  CURRENT AMT $ 26, 000.00 $ 0.00$  24,000.00

PROQIECT TOTAL

CURRENT AMI $ 8,006,613.50% 1,415,794.82% 6, 368, 854. 98



